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Mr. Michael Flowers
Project Executive
American Bridge/Fluor Enterprises, a JV
375 Burma Road
Oakland, CA 94608

Dear Mr. Michael Flowers,

ZPMC Department Audit

The Department is in receipt ofABF-CAL-LTR-000053 regarding the Department’s pre-bid audit
ofZPMC’s Changxing Island facility on February 15- 16, 2006. As previously acknowledged, the
referenced pre-bid audit can be used as a basis for completing the Department Audit required in
Section 8-4, “Audits,” of the Special Provisions, provided remaining outstanding issues are
addressed and/or corrected.

Contract Change Order 11 will revise Section 8-4.01 to allow the submittal of working drawings
prior to completion of the Department Audit. Further, it is not anticipated mock-ups will be delayed
provided the required documentation, i.e., WQCP,PQR’s, welder qualifications, etc., are submitted
timely to the Department.

Referencing the seven specific items of concern from the original MFSQA, the Department offers
the following comments:

 It is anticipated items #1, #2, #3 and #5 will be addressed upon submittal and approval of the
WQCP specified in Section 8-3, “WELDING,” of the Special Provisions.

 Regarding items #6 and #7, the Department understands ABF/ZPMC will be purchasing
equipment necessary to fabricate components of the bridge. The Department was most
concerned with the equipment required for the forming and welding of the U-ribs. It will be
acceptable for ABF to demonstrateZPMC’s qualification and capabilities prior to the start of the
mock-ups. After ZPMC purchases other necessary equipment, the Department will evaluate its
adequacy during subsequent visits. In addition to the U-rib forming and welding equipment, the
Department did not observe adequate equipment for machining the tower splices and base plate,
bridge fabrication jigs and fixtures, material handling equipment, and the necessary shop space
for trial assembly of both OBG and Tower. These issues could be resolved as the facility
becomes ready to perform these items of work.
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 In item #4, the Department’s pre-bid audit identified that ZPMC does not have previous
experience with the material codes and bridge fabrication specifications referenced in the special
provisions. As such, it will need to be demonstrated that adequate personnel are in place and
have an integral role so as to satisfy an affirmative response to question A.4 of the MFSQA.
It is anticipated this concern should be satisfied after ZPMC receives approval of its fabrication
procedures and successfully completes the mock-ups.

Based on the items noted above, additional improvements will be required prior to completing an
approved Department Audit of the ZPMC facility. To facilitate completion of the Audit, upon
request, the Department is willing perform subsequent reviews as necessary during the development
of the manufacturing facility.

Sincerely,

<<< ORIGINAL SIGNED >>>

GARY PURSELL
Resident Engineer

cc: Rick Morrow
Stan Ku
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